

- November 2007 ● Broke Ground at Sass Road Location
- January 2008 ● Assembly of Structural Steel
- January – February ● Installation of Parapets
- February ● Installation of Roof
- March ● Rough Framing
- March – April ● Rough-in of Mechanical and Electrical
- April – June ● Dry Wall, Asphalt, Landscaping
- June – July ● Finish Mechanical and Electrical
- July ● Painting
- July – August ● Flooring
- July – August ● Touch-ups and Cleaning
- September ● Complete 1st Week of September
- October 2008 ● Open House Reception

